Milestones as of Tue 11/4/03
CDF Run 2B Data Acquisition and Trigger Upgrade

ID WBS Level Name Start
470 1.3.9 1 Data Acquisition and Trigger Upgrades Ready for Installation Wed 2/1/06
426 1.3.5.25 2 Arrival of 0/10 PCs from the vendor Wed 9/10/03
67 1.3.1.6.6 2 First Prototype TDC available for testing Mon 12/15/03
197 1.3.3.2.34 2 Fabrication of Prototype XFT Finder 1/3 board Thu 1/8/04
277 1.3.3.8.1.9 2 Prototype XFT Linker Module available for testing Fri 3/26/04
402 134414 2 Arrival of the prototype Event Builder hardware Thu 6/3/04
409 1.3.453 2 Event Builder Production Readiness Review Thu 6/24/04
166 1.3.2.6.3 2 Begin production of Level2 Pulsar system Fri 9/17/04
314 1.3.3.10.3.3 2 Begin Preproduction XFT Stereo Association Modules Mon 11/29/04
468 1.3.6.5 2 SVT ready for installation Mon 12/13/04
102 1.3.1.12 2 Beginning of TDC Production Wed 2/2/05
413 134544 2 Arrival of the Event Builder hardware Thu 2/3/05
288 1.3.3.8.3.3 2 Begin Production XFT Linker Modules Thu 3/24/05
449 1.3.5.55 2 Arrival of 70 Level3 and 15 DAQ PCs from the vendor Thu 3/24/05
456 1.3.5.6.5 2 Arrival of 140/20 PCs from the vendor Thu 3/24/05
240 1.3.3.26.9 2 Begin Production XFT Finder SL7 boards Mon 3/28/05
459 1.3.5.8 2 Finish Purchase of Computers for Level3/DAQ system Thu 4/14/05
418 1.3.4.8 2 Finish Event-Builder Upgrade Thu 5/5/05
176 1.3.29 2 Pulsar Level 2 subproject ready for installation Thu 6/9/05
143 1.3.1.14.16 2 TDC Data Concentrator Production complete Fri 7/29/05
325 1.3.3.104.6 2 XFT Production Stereo Association Modules complete Thu 8/18/05
387 1.3.3.23 2 XFT Ready for Installation at CDF Thu 9/29/05
124 1.3.1.13.10 2 TDC Production Board testing complete Mon 10/17/05
144 1.3.1.16 2 Run 2b TDC Ready for Installation Mon 10/17/05
469 1.3.8 2 Finish Run 2b Trigger DAQ project Mon 10/17/05
178 1.3.3.1 3 Start of XFTII Project Mon 3/4/02
389 1.3.4.1 3 Start Event-Builder Upgrade Mon 3/4/02

1 1.31 3 Start of Run 2b DAQ and Trigger Project Mon 3/4/02

4 1.3.1.1 3 Start Run 2b TDC Subproject Tue 6/4/02
146 1.3.21 3 Start of Run 2b Level 2 Project Wed 9/4/02
420 1.3.5.1 3 Start Computers for Level3 PC Farm/DAQ Fri 5/2/03
422 1.3.5.21 3 submit PO and implementation plan Tue 6/3/03
60 1.3.1.5 3 TDC Design Review Thu 10/16/03
399 1.3.4.411 3 submit PO and implementation plan Wed 12/10/03
461 1.3.6.1 3 Start of SVT upgrade Mon 2/2/04
205 1.3.3.2.3.12 3 Fabrication of Prototype Finder 2/4 board Fri 3/19/04
207 1.3.3.2.3.14 3 Fabrication of Prototype Finder SL7 board Fri 4/30/04
81 1.3.1.8 3 Design Review Milestone Tue 5/11/04
405 13444 3 MS: establish functionality of hardware Thu 6/24/04
396 1.3.4.35 3 MS: establish general functionality of software Thu 7/15/04
430 1.3.5.3.1 3 submit PO and implementation plan Tue 11/2/04
446 1.3.5.5.1 3 submit PO and implementation plan Tue 11/2/04
411 1.34.54.1 3 submit PO and implementation plan Tue 11/2/04
438 1.3.5.4.1 3 submit PO and implementation plan Fri 12/10/04
453 1.3.5.6.1 3 submit PO and implementation plan Fri 12/10/04
434 1.35.34 3 arrival of 15 DAQ PCs from the vendor Wed 2/23/05
416 1.3.457 3 MS: establish functionality of hardware Thu 3/3/05
442 1.3.5.4.4 3 arrival of 20 DAQ PCs from the vendor Thu 3/24/05
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